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Beam Ops. 
Cease ~ 8 am 

TPC/HFT Cosmics 

Remove W. BBC Drain and 
Blow out 

Magnet Coils 

Magnet Off 
Gas Purge 

Remove West Poletip & 
install Scaffolding 

Remove E. BBC 
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Set up for PXL removal 

Remove N & S PXL assemblies & PXL platform 

Remove East Poletip and 
Install scaffolding 

Miscellaneous maintenance efforts expected to occur throughout July 

Remove failed BSMD Fee cards 
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Miscellaneous maintenance efforts expected to occur throughout August 
RHIC 

Summer 
Sunday Open 

House 
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Miscellaneous maintenance efforts expected to occur throughout September 

BEMC Maintenance work 
Both ends of STAR 
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Miscellaneous maintenance efforts expected to occur throughout August 

BEMC Maintenance work Both ends of STAR 
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Dress W. TPC 
face & Remove 
W. scaffolding 

SGIS recertification and Fire alarm recertification Dress E. TPC 
face & 

Remove E. 
scaffolding 

Insert, attach, 
& hookup E. 

Poletip 

Insert, attach, 
& hookup E. 

Poletip 

Install PXL 
platform 

Install & hook up N & S PXL 
assemblies 
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Fill and start 
Magnet H2O 

system 

Insert, attach, & Hookup West 
Poletip 

EEMC maintenance 
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2016 

Magnet checkout & Heat run, TPC HV check Install & 
light check 
BBCs 

Install & light 
check BBCs 

STAR ready for 
Cosmic Ray 

testing 


